Change Order Number 3
PROJECT: WEST FRISCO WASTEWATER IMPROVEMENTS

PROJECT NUMBER: CIP 06-0011 BID NUMBER: 0701-030
CONTRACT AMOUNT:

Original Contract: $5,646,000.00 March 23, 2007

Change Order #1 $5,660,862.30 October 16, 2007

Change Order #2 $5,774,275.46 October 21, 2008

Date: December 2, 2008

CONTRACTOR:

Oscar Renda Contracting, Inc.

522 Benson Lane
Roanoke, TX 76262

Phone: (817) 491-2703
Fax: (817) 491-1627

You are directed to make the changes noted below in the subject Contract:

City of Frisco, Texas

By:

Name: George Purefoy, City Manager

Dated:
Nature of Changes:

The following changes are to be made a part of the contract at the following prices:
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1. Substitute 261 LF of brick fence for wrought iron fence on two sides of site that face residences.
2. Delete balance of irrigation system by terminating water supply piping inside entrance gate.

3. Delete Holly from landscaping requirements.
4. Use original structure in lieu of new structure for enclosure of odor control unit.

CONTRACT AMOUNT, PREVIOUS: $5,774,275.46
QUANTITY Unit Prior Revised
ltem No.| Orig. | Rev. | ynits Description Cost Total Cost | Total Cost | Change in Cost
Substitute 261 LF of 8 VF
brick thin fence with 18" x 15
VF piersand 2 x2 x 8.5 ft
columns with cap at 10 ft o.c.
and-24-x-4"-mow-strip-in-lieu
F5A 0 261 LF }of wrought iron fence $188.06 $0.00] $49,083.66 $49,083.66
F5B 1 0 EA |Delete irrigation system $6,000.00] $6,000.00 $0.00 {$6,000.00){
Delete Nellie R. Stephens
F5C 1 0 LF |Holly from landscaping $6,000.00, $6,000.00 $0.00 ($6,000.00),
Substitute existing structure in
lieu of new structure for cover
F2A 0 1 LF }on odor control unit ($8,000.00) $0.00] ($8,000.00) ($8,000.00)
Total Cost of Change Order Number 3 = $29,083.66

CONTRACT AMOUNT, REVISED per CHANGE ORDER NUMBER 3:

$5,803,359.12




These changes result in the following adjustment of Contract Price and Contract Time:

Contract Price Prior to this Change Order: $5,774,275.46
Net increase resulting from this Change Order: $29,083.66
Contract Price Including this Change Order: $5,803,359.12
Contract Time prior to this Change Order: 535 Calendar Days
Net Increase Resulting from this Change Order: 120 Calendar Days
Contract Time Including this Change Order: 655 Calendar Days

The Above Changes are Approved:

City of Frisco, Texas

/ .
Name: Elizabeth Metting, P.E.

Title: Assistant Director / City Engineer

Oscar Renda Con_itracting, Inc.
By: é/ﬁi/w/:l (//“ M Mﬂfﬁ/
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Name: Dyniel }é afe

Title: ﬁmje et Mana ger




